
TERRA (AM-l) STATUS

l TERRA (AM-l) ENVIRONMENTAL AND SYSTEMS TEST PHASE
WAS COMPLETED IN AUGUST OF LAST YEAR

l A NUMBER OF THE COMPONENTS INCORPORATED REWORK
ENHANCEMENTS
- SOLAR ARRAY, SFE, ACE, SBT, 1553 C&T BUSSES, HGA MDA,

MODIS, CERES

l REINTEGRATION OF SPACECRAFT SUBSYSTEMS WAS
COMPLETED IN FEBRUARY

l COMPLETED THREE MAJOR TESTS BETWEEN THE SPACECRAFT
AND THE EOC. (1199, 3/99, 4/99)
- ETE TEST IDENTIFIED SHORTFALLS IN UPLINK AND HIGH RATE

RETURN LINKS
- END-TO-END TEST MUST BE REPEATED PRIOR TO MOVING

SPACECRAFT TO LAUNCH PAD



TERRA (AM-l) STATUS

l SPACECRAFT PRE-SHIP REVIEW WAS HELD APRIL 6-7, 1999
- REVIEW TEAMS IDENTIFIED NO ITEMS TO PREVENT SHIPMENT
- GROUND SYSTEM IDENTIFIED AS ONLY ITEM REQUIRING CLOSURE

BEFORE LAUNCH

l SPACECRAFT SHIPPED TO WTR ON C-5 APRIL 16, 1999

l SPACECRAFT MOVED TO ASTROTECH PAYLOAD PROCESSING
FACILITY

l SUCCESSFULLY COMPLETED PROPULSION SYSTEM LEAK TEST

l COMPLETED FOR/ORR. DELTA-ORR WILL BE NECESSARY.

l COMPLETED FLIGHT BATTERY WAKE-UP AND CONDITIONING

l LAUNCH VEHICLE:
- LAUNCH VEHICLE ON-STAND. BOS ACTIVITIES COMMENCE THIS

WEEK. L/V GROUND SYSTEM IS BEING ACTIVELY WORKED.
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REMAINING PLANNED ACTIVITIES
BEFORE LAUNCH

PERFORM S-BAND LINK CHECK
PERFORM FINAL CPT
PERFORM EOC CONNECTIVITY TEST
COMPLETE DELTA OPERATIONS READINESS REVIEW
LOAD PROPELLANT
PERFORM FINAL MECHANICAL AND THERMAL CLOSE-OUTS
PERFORM FINAL CLEANING AND INSPECTION
PERFORM FINAL WET MASS PROPERTIES
ENCAPSULATE SPACECRAFT
TRANSPORT ENCAPSULATED SPACECRAFT TO SLC-3E
PERFORM FINAL ALlVENESS/FUNCTIONAL  TEST
PERFORM COUNTDOWN REHERSALS
PERFORM SPACECRAFT OPERATIONS SlMULATIONS/REHERSALS
PERFORM FINAL SPACECRAFT/LAUNCH VEHICLE COMPATIBILITY TEST
COMPLETE FINAL CLOSE-OUTS
POWER-UP SPACECRAFT AND LAUNCH



SUMMARY

l LIENS/THREATS
- S/C SFE: DATA FROM LOCK-UP ANOMALY BEING REVIEWED.
- GROUND SYSTEMS: DEMONSTRATE OPERATIONAL READINESS OF

ALL GROUND SYSTEM ELEMENTS AND COMPLETE FOT
PREPARATIONS FOR LAUNCH.

- IMPACT OF RECENT CENTAUR ANOMALY.

l SPACECRAFT AND INSTRUMENTS
- READY FOR LAUNCH.

l GROUND SYSTEM
- GREAT PROGRESS IN LAST 6 MONTHS. A LOT OF WORK AHEAD.

l LAUNCH VEHICLE AND LAUNCH SITE FACILITIES.
- L/V IN EXCELLENT SHAPE. LAUNCH OPS PROCESSING FACILITIES

BEING PREPARED FOR LAUNCH.

l ENTIRE AM- I TEAM COMMITTED TO JULY 28, 1999 LAUNCH.


